GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Water Resources Department - Investigation, designing and construction of Sri Narasimharaya Sagar (GBR) with a live storage of 10.29 TMC at FRL (+261M) with overflow arrangement to discharge 848 cumecs of surplus water, in take canal with a flood flow discharge of 140.45 Cumecs and an out let arrangement for a discharge of 67.96 Cumecs to connect SRBC, near Gorakallu (V), Panyam (M) in Kurnool District A.P." - Package No.OC 50 – 3rd Revised Administrative Approval and entrustment – Orders – Issued.

WATER RESOURCES (Proj.III) DEPARTMENT

G.O.RT.No. 152 Dated: 25-02-2016

Read the following:-

1) GO Ms No.252, Irrigation & CAD (PW) Dept., dated:13.08.1987,
2) GO Ms No.11, Irrigation & CAD (PW.SRSP.II) Dept., dated:15.01.1993,
3) GO Ms No.145, Irrigation & CAD (PW:AP-III) Dept., dated:27.12.2004,
4) From Chief Engineer (P), Kurnool Lr No.CE(P)/KNL/DEE.2/AEE.1/GBR 262 Govt., dt:28.08.2015.
5) From the Chief Engineer (P), Kurnool Lr No.CE(P)/KNL/DEE3/AEE2/ GBR/5 Govt., dated:04.01.2016.

&&&&

O R D E R:

1. In the reference 2nd read above, the Government have accorded Revised Administrative approval for Rs.260.00 Crores for construction of Gorakallu Balancing Reservoir with necessary Saddle dams and regulators.

2. In the reference 3rd read above, the Government have accorded 2nd revised administrative approval for Rs.617.00 crores for the work of Sri Narasimharaya Sagar Project (GBR) with a storage capacity of 12.44 TMC and full reservoir level of +261M.

3. In the reference 5th read above, the Chief Engineer(P), Kurnool, has requested the Government to accord 3rd Revised Administrative Approval for the work "Investigation, designing and construction of Sri Narasimharaya Sagar (GBR) with a live storage of 10.29 TMC at FRL (+261M) with overflow arrangement to discharge 848 cumecs of surplus water, in take canal with a flood flow discharge of 140.45 Cumecs and an out let arrangement for a discharge of 67.96 Cumecs to connect SRBC, near Gorakallu (V), Panyam (M) in Kurnool District A.P."

4. The Main reasons for excess of revised estimate with the comparison of sanctioned estimate related to work components was due to Increase of discharge of inflow of infall regulator by adding discharge of inflow of Galeru Nagari Sujala Sravanthi (G.N.S.S), Escalation, Increase of TBL for entire Dam and fault zone and also increase the value of work of surplus course due to change of alignment, reimbursement Seigniorage, VAT, Labour cess, BG commission charges, insurance charges etc.

5. In the reference 4th read above, the Chief Engineer (P), Kurnool has informed that, the permission was accorded to the Superintending Engineer to entrust the work of 'construction of Infall Regulator along with leading channel with a capacity of 21,700 cusecs to the same executing agency with SSR 2014-15 rates duly effecting the Tender discount (-) 14.33% according to the approved estimate to complete the work as early as possible to bring in to the operation of Gorakallu Balancing Reservoir in turn to feed water to Gandikota Reservoir through Flood Flow Canal of GNSS project. The Chief Engineer (P), Kurnool has requested the Government to ratify the action taken on the above subject i.e., "entrustment of Infall Regulator and Leading channel work to the existing contracting agency" since storage of water in Gorakallu Balancing Reservoir is top priority of the Govt. of A.P. as a Special Case.

Contd..2

6. The Government after careful examination of the proposal of Chief Engineer (Projects), Kurnool hereby accord 3rd Revised Administrative Approval for an amount of **Rs.840,34,20,000/- (Rupees Eight hundred and forty Crores Thirty four Lakhs Twenty thousand only)** for the work of "SRBC Package No.OC 50 Gorakallu Reservoir" along with approval for entrustment of additional work at current SSR with tender discount to the existing agency in Package OC-50.

7. The above expenditure is chargeable to the Head of Account "MH:4700- Capital Outlay on Major Irrigation – 01 Major Irrigation Commercial – MH 121 Srisailam Right Branch Canal (Neelam Sanjeeva Reddy Sagar) GH 11 Normal State Plan – SH (26) Dam & Appurtenant Works - 530 Major works- 531 Other expenditure".

8. The Chief Engineer (Projects), Kurnool shall take further necessary action accordingly.

9. This order issues with the concurrence of Finance (FMU.WR.II) Department vide their UO No.48022/66/FMU.WR.II/16,dated:25-02-2016.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

ADITYA NATH DAS
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Chief Engineer(P), WR Dept., Kurnool.
Copy to:
The Accountant General, A.P., Hyderabad.
The Director of Works & Accounts, A.P., Hyderabad.
The District Treasury Officer, Kurnool Dist., Kurnool.
The P.S. to Special Secretary to Chief Minister.
The P.S. to Minister (Water Resources Dept.)
The P.S. to Principal Secretary to Govt. (W.R.D.)
The Finance (FMU-W.R.-II) Department.
The General Administration (Cabinet) Department.
(with reference to their U.O.No.365/2016, dt.18-02-2016)
File No.129394/Proj.III/Gorakallu/2015
S.F/S.C.

// FORWARDED :: BY ORDER //

SECTION OFFICER